
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2017

ESTIMATE SUMMARY 15:44:46

CONTID: C19644         ESTIMATE NO: 0002 PROG 2005

PCN: 19644-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ PERCENT TIME:

PROJECT NO: STA095A-018                   

SH95 SHERIDAN RESURFACING: HAMPDEN to AZ

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,495,623.74 PARTICIPATING $ $ 345,112.33

AWARD PROJECT AMT: 5,286,017.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,780.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

WORK DAYS

WORK DAYS

10.04%

4,943,614.89

345,112.33

345,112.33

338,331.36

$

$

$

$

552,008.85

0.00

552,008.85

0.00

552,008.85

-12,987.87

0.00

539,020.98

0.00

AMOUNT DUE 539,020.98 338,331.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 338,331.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

39.0 TIME ALLOW: 117

ORIG TIME ALLOW: 117

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

07/29/2017

04/06/2017

05/01/2017

05/18/2017

05/30/2017
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 98.500

228.090

202-00200  
 

9,797.70326.590

6,842.70

488.000

SY  

30.00000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

53.000

LF  

21.60000

0015 Removal of Curb and Gutter 246.500

232.500

202-00203  
 

7,185.00479.000

3,487.50

2,571.500

LF  

15.00000

0020 Removal of Concrete Curb Ramp 114.000

154.720

202-00206  
 

17,009.98268.720

9,793.78

294.000

SY  

63.30000

0025 Removal of Concrete Pavement 15.000

24.710

202-00210  
 

2,644.6939.710

1,645.69

120.000

SY  

66.60000

0030 Removal of Asphalt Mat 0.000

7.310

202-00220  
 

201.767.310

201.76

100.000

SY  

27.60000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

121,543.000

SY  

5.00000

0040 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

3.000

EACH

6,060.00000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

100.00000

0050 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

20.000

EACH

76.50000

0055 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

79.000

EACH

196.00000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Inlet 0.000

1.000

202-04010  
 

1,130.001.000

1,130.00

10.000

EACH

1,130.00000

0065 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

30.000

CY  

129.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

80.000

HOUR

184.00000

0075 Potholing 5.000

26.000

203-01597  
 

5,952.0031.000

4,992.00

200.000

HOUR

192.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

50.40000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

52.000

CY  

121.00000

0090 Aggregate Bag 0.000

60.000

208-00035  
 

654.0060.000

654.00

700.000

LF  

10.90000

0095 Pre-fabricated Concrete Washout Structure 0.660

0.000

208-00046  
 

4,263.600.660

0.00

3.000

EACH

6,460.00000

0100 Storm Drain Inlet Protection (Type I) 295.000

20.000

208-00051  
 

4,788.00315.000

304.00

315.000

LF  

15.20000

0105 Storm Drain Inlet Protection (Type II) 80.000

30.000

208-00052  
 

6,380.00110.000

1,740.00

350.000

LF  

58.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

21.000

208-00103  
 

2,646.0021.000

2,646.00

25.000

HOUR

126.00000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

241.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

215.000

HOUR

144.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

164.00000

0130 Erosion Control Management 2.000

4.000

208-00207  
 

2,040.006.000

1,360.00

85.000

DAY 

340.00000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

230.00000

0140 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

14.000

EACH

177.00000

0145 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

2.000

EACH

1,450.00000

0150 Adjust Manhole 1.000

24.000

210-04010  
 

16,600.0025.000

15,936.00

101.000

EACH

664.00000

0155 Adjust Valve Box 0.000

27.000

210-04050  
 

9,774.0027.000

9,774.00

155.000

EACH

362.00000

0160 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.016

ACRE

83,300.00000

0165 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.016

ACRE

137,700.00000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

145.000

SY  

11.60000

0175 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

115.00000

0180 Wildlife Biologist 21.500

35.000

240-00000  
 

5,876.0056.500

3,640.00

56.500

HOUR

104.00000

0185 Removal of Nests 0.500

0.000

240-00010  
 

49.500.500

0.00

16.000

HOUR

99.00000

0190 Aggregate Base Course (Class 6) 30.980

38.120

304-06000  
 

4,035.4469.100

2,226.21

69.100

TON 

58.40000

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

30.000

TON 

174.00000

0200 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

20,209.000

TON 

84.50000

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

6,124.000

GAL 

5.00000

0210 Concrete Pavement (6 Inch) 12.050

31.650

412-00600  
 

18,310.3043.700

13,261.35

116.000

SY  

419.00000

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

4.10000

0220 Concrete Sidewalk (6 Inch) 82.720

83.340

608-00006  
 

21,421.74166.060

10,750.86

413.000

SY  

129.00000



CONTID: C19644         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Curb Ramp 153.860

252.630

608-00010  
 

116,256.14406.490

72,252.18

560.000

SY  

286.00000

0230 Detectable Warnings 0.000

35.000

608-00015  
 

6,300.0035.000

6,300.00

276.000

SF  

180.00000

0235 Curb and Gutter Type 2 (Section II-B) 138.000

256.500

609-21020  
 

32,980.20394.500

21,443.40

1,359.000

LF  

83.60000

0240 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

218.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

123.000

SF  

37.70000

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

142.000

SF  

38.90000

0255 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

11.000

EACH

469.00000

0260 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

5.000

EACH

636.00000

0265 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

1,530.00000

0270 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,800.000

LF  

5.70000

0275 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

8.000

EACH

1,460.00000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Surveying 0.150

0.150

625-00000  
 

15,000.000.300

7,500.00

1.000

L S 

50,000.00000

0285 Mobilization 0.000

0.229

626-00000  
 

119,080.000.229

119,080.00

1.000

L S 

520,000.00000

0290 Public Information Services (Tier III) 0.334

0.166

626-01103  
 

25,000.000.500

8,300.00

1.000

L S 

50,000.00000

0295 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

130.000

GAL 

142.00000

0300 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

373.000

GAL 

51.00000

0305 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,726.000

SF  

17.00000

0310 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

403.000

SF  

18.10000

0315 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

12,065.000

SF  

13.60000

0320 Flagging 60.000

162.000

630-00000  
 

6,415.80222.000

4,681.80

2,400.000

HOUR

28.90000

0325 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

400.000

HOUR

94.40000

0330 Traffic Control Vehicle 0.500

0.000

630-00004  
 

10,000.000.500

0.00

1.000

EACH

20,000.00000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Control Inspection 0.000

1.000

630-00007  
 

58.901.000

58.90

40.000

DAY 

58.90000

0340 Traffic Control Management 9.000

18.000

630-00012  
 

15,903.0027.000

10,602.00

85.000

DAY 

589.00000

0345 Flashing Beacon (Portable) 1.500

0.000

630-80001  
 

354.001.500

0.00

4.000

EACH

236.00000

0350 Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

118.001.000

0.00

8.000

EACH

118.00000

0355 Construction Traffic Sign (Panel Size A) 5.000

3.000

630-80341  
 

235.208.000

88.20

42.000

EACH

29.40000

0360 Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

264.903.000

0.00

54.000

EACH

88.30000

0365 Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,065.001.500

0.00

4.000

EACH

4,710.00000

0370 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

1,770.001.000

885.00

2.000

EACH

1,770.00000

0375 Drum Channelizing Device 10.000

0.000

630-80360  
 

118.0010.000

0.00

100.000

EACH

11.80000

0380 Traffic Cone 25.000

0.000

630-80380  
 

295.0025.000

0.00

400.000

EACH

11.80000

0385 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

25.000

EACH

41.20000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

3,535.000.500

3,535.00

1.000

EACH

7,070.00000

0395 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

60,000.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0430 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0440 F/A Hotel Voucher 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 501,508.85345,112.334,702,272.04CURRENT AMT0200 $ $ $

CAT NO0260 TRAFFIC SIGNALS 

0450 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

16,900.00000

0455 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

671.00000

0460 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

153.00000

0465 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

75.000

LF  

324.00000

0470 Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

49.000

LF  

383.00000

0475 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

875.000

LF  

30.60000

0480 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,380.000

LF  

29.40000

0485 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,100.00000

0490 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

8.000

EACH

1,830.00000
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PCN: 19644-BID    ESTIMATE RUN 08/01/2017

PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0495 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

4,890.00000

0500 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

109.000

SF  

37.70000

0505 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

114.000

SF  

47.10000

0510 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

16.000

EACH

636.00000

0515 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

22.000

EACH

830.00000

0520 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

14.000

EACH

1,160.00000

0525 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

29,200.00000

0530 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

16.000

EACH

1,530.00000

0535 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

11,100.00000

0540 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

8.000

EACH

10,000.00000

0545 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

11,500.00000
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PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0260 TRAFFIC SIGNALS 

0550 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

2.000

EACH

11,900.00000

0555 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

14,000.00000

0560 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0565 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

15,300.00000

0570 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

11.000

EACH

1,460.00000

0575 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

2.000

EACH

9,910.00000

0580 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

3,360.00000

0585 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 0.000.00554,892.70CURRENT AMT0260 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

890.000

SY  

25.10000

0595 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

46.000

SY  

506.00000
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PROJECT: STA095A-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:44:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0600 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

890.000

SY  

34.70000

0605 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

6.000

CY  

6,530.00000

0610 Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

230.000

EACH

89.30000

0615 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

230.000

LB  

5.40000

CAT 0.000.00137,459.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Special) 0.500

0.000

620-00005  
 

24,000.000.500

0.00

1.000

EACH

48,000.00000

0625 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

21,500.000.500

0.00

1.000

EACH

43,000.00000

0630 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

CAT 50,500.000.00101,000.00CURRENT AMT0400 $ $ $

$ 552,008.85345,112.33$5,495,623.74$CURRENT AMTPROJECT TOTAL


